

E

From - Mon Feb 19 07:32:52 2001
Return-Path: <list@aka.mcom.com>
Received: from aka.mcom.com ([205.217.237.180]) by
dredd.mcom.com (Netscape Messaging Server 4.15 dredd Jun 22 2000
16:29:39) with ESMTP id G8RT5V00.PXA for <srinivas@dredd>; Wed,
14 Feb 2001 15:27:31 -0800
Received: (from list@localhost)
by aka.mcom.com (8.10.0/8.10.0) id f1ENRUI18467
for srinivas; Wed, 14 Feb 2001 15:27:30 -0800 (PST)
Resent-Date: Wed, 14 Feb 2001 15:27:30 -0800 (PST)
Message-ID: <3A8B1484.C175144B@netscape.com>
Date: Wed, 14 Feb 2001 15:28:04 -0800
From: acharya@netscape.com (Kamal Acharya)
X-Mailer: Mozilla 4.7 [en] (WinNT; U)
X-Accept-Language: en
MIME-Version: 1.0
To: Todd Goldman <tgoldman@netscape.com>,
Jim Ambach <ambach@netscape.com>,
Peter Weck <weck@netscape.com>,
Tony Schofield <ant@netscape.com>,
Rajesh Mahajan <rmahajan@netscape.com>,
shop-anywhere@netscape.com
Subject: Shop@Anywhere weekly status report
Content-Type: text/html; charset=us-ascii
Content-Transfer-Encoding: 7bit
Resent-Message-ID: <"CEQsDD.A.OgE.hRxi6"@glacier>
Resent-From: shop-anywhere@netscape.com
X-Mailing-List: <shop-anywhere@netscape.com>
X-Loop: shop-anywhere@netscape.com
Precedence: list
Resent-Sender: shop-anywhere-request@netscape.com
X-Mozilla-Status: 8001
X-Mozilla-Status2: 00000000

<!doctype html public "-//w3c//dtd html 4.0 transitional//en">
<html>

Shop@Anywhere status for week ending 2/9/01

<p>This week:

Local Store:

Finished design doc. Design review scheduled for the next week.

Continued experimentation with the VL5 plugin. Still waiting for
the mapping file for converting location information from VL5 header to
zipcode.

Shopping Widget:

Finished design doc. Design review scheduled for the next week.

Implemented class to generate XML from parsed data.

Started working on image manipulation.

Product Page Anywhere:

Finished design doc. Design review scheduled for the next week.

Completed Focal Review.

Worked on the Integrated Schedules.

Next week:

Hold design reviews.

Reexamine schedules.

Get schedule commitments from DCI and P13n divlet.

Issues:

Getting schedule commitment from DCI is still the biggest issue.

Project Management status:

<p>Accomplishments this week:

<p>- Continued work on the event codes. Merchant Comparison, Shopping Assistant, and Wallet have event codes that still need work. Wallet has some that need to be set up with

"impact", a new tool from the NOC that allows an event to be monitored over a specified amount of time so that it only gets reported if it occurs x amount of times during x duration of

time.

- I talked to AOL San Diego (Personal Logic) to make them aware of the changes to product pages.

- Followed up with Jim Bramson on copyright requirements on the printer friendly pages.

- Met with EMC rep from Operations to review our new projects.

- Started conversations with Ops to make them aware of our new projects and get assignments. Still need to do followup.

<p>Issues:

- QCPP 2.0 has no schedule or official plans yet. However if they want to make it into Shopping Assistant for AOL 6.5, they need to start working on it now. Ellen, the new PM for

QCPP 2.0, is aware and addressing the issue.

<p>For next week:

<p>- Continue working on event codes.

- Followup with Ops on new projects. Will invite them to the Design reviews this week.

- Finish non-engineering schedules for the Shop@anywhere projects.

- Hopefully get to committed schedule by end of week.

- Kimberly Blessing will be visiting. We should discuss the Local Stores and ShopHelp.

- Eirene Espinosa is also visiting. She is the Project manager for AOL client 6.0 refresh. Meeting with her regarding Shopping Assistant.

 </html>